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Hurricane Harvey-Texas 
ESF-10 

Situation Report #6 

Subject:  SITREP #6 

To:  Agency Leads 

Thru:  Matthew Loesel. PSC  

From:  Unified Command  

Date:  9/4/2017  

Reporting Period:  9/4/2017  

 
1. Introduction 

1.1. Background 
Hurricane Harvey made landfall at 2300 ET, August 26th, as a Category 4 storm near 
Rockport, Texas.  Harvey stalled over southeastern TX. Due to its slow motion and a 
prolonged period of onshore flow, the impacted areas received more than 50 inches of 
precipitation which subsequently led to catastrophic flooding.  
 
An ESF-10 Mission Assignment was signed on August 28, 2017.  The US Environmental 
Protection Agency (EPA), Texas Commission on the Environmental Quality (TCEQ), Texas 
General Land Office (TGLO) and the US Coast Guard (USCG) have entered into Unified 
Command to begin the evaluation, clean-up and recovery of spills, releases and orphan 
containers.   

 
2. Current Activities 
 

2.1. Operations Section 
On September 4, 2017, the Unified Command continued operations in accordance with 
the Natural Disaster Operational Workgroup (NDOW) Standard Operating Procedures, 
NDOW forms and Response Manager. The Unified Command is supported by three 
operational branches: Alpha Branch in Corpus Christi, Bravo Branch in Houston and 
Charlie Branch in Port Arthur. Several additional Oil Recovery and Container Recovery 
teams were added throughout Alpha, Bravo and Charlie Branches. The Charlie Branch is 
currently operating with five Oil Discharge Assessment Teams.  
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Table 1 displays the teams which were deployed in Alpha, Bravo and Charlie Branches during 
this operational period: 
 
Table 1: Quantity and Types of Teams Deployed 9/4/17 

Team Type Alpha Branch Bravo Branch Charlie Branch 

Water 
Assessment 
Teams 

1 10 

0 

Hazard 
Evaluation 

1 21 
3 

Oil Discharge 
Assessment 

2 3 
5 

Container 
Recovery 

2 0 
0 

Oil Recovery 
Group 

3 0 
0 

ER/Recovery 
Group 

3 1 
0 

Arkema Group 0 1 0 

Air Operations 
Group 

0 2 
0 

Totals 9 38 8 

Bravo Branch completed site assessments at both public water systems and wastewater 

treatment facilities.   
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Drinking Water and Waste Water 

 
 
 Table 2: PWS & WW # of Facilities Assessed 

Status Status Detail 
Alpha 

9/4/17 
*Bravo 
9/3/17 Cumulative 

OK No problems 0 7 13 

CLEAR 
Lifted BWN due to negative BacT 
samples. Normal operations resumed 0 0 4 

DESTROYED System destroyed 0 0 0 

GENOK On generator – never lost pressure 0 0 5 

GENLP On generator – lost pressure 2 0 11 

LP/LT Lost pressure & or Treatment 1 2 8 

RESULTS BacT sample results pending 0 2 4 

LEOK Lost Power – maintaining pressure 0 0 1 

INOP Not Operating 0 0 8 

SITE Site visit needed 0 3 3 

OUT Out of Contact 0 3 4 

UNKNOWN Contact Pending 0 2 3 

*Bravo branch assessment data is currently one day behind due to data entry lag.  
 
The phone bank in Austin, consisting of EPA and TCEQ personnel continue contacting drinking 
water and waste water facilities by phone.  
 
 
 Table 3: Drinking Water Facilities Contacted and Total Status   

Status Phone Bank 
# of Contact on 

9/4/17 Cumulative 

OK No problems 132 2316 

CLEAR 
Lifted BWN due to negative BacT samples. Normal 
operations resumed 9 134 

DESTROYED System destroyed 1 5 

GENOK On generator – never lost pressure 1 51 

GENLP On generator – lost pressure 7 63 

LP/LT Lost pressure & or Treatment 11 80 

RESULTS BacT sample results pending 12 103 

LEOK Lost Power – maintaining pressure 1 7 

INOP Not Operating 10 211 

SITE Site visit needed 1 16 

OUT Out of Contact 47 406 

UNKNOWN Contact Pending 54 317 

*Cumulative means the total number of calls with the corresponding status.  
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Table 4: Waste Water Facilities Contacted and Total 
Status 
   

Status Phone Bank 
# of Contact on 

9/4/17 Cumulative 

OK No Problems 44 2014 

DES System Destroyed 0 2 

OpGen 
WWTP and/or Collection on Generator or bypass pumps 
for LS 7 60 

Pop WWTP and/or Collection Partially Operational SSO 16 78 

NonOp WWTP and/or Collection non-operational no SSO 10 79 

SITE Site Visit Needed 0 1 

OUT Out of Contact - phone evaluation only 11 66 

UNKNOWN Contact Pending - Phone evaluation only 34 336 

*Cumulative counts the total number of calls made with the corresponding Status.  
 
 

Table 5: Daily/Cumulative summary of Hazard Evaluations/Recovery 

Status 
Opened Closed 

9/4/2017 Cumulative 9/4/2017 Cumulative 

Alpha 
Branch 

3 46 8 58 

Bravo 
Branch 

33 127 5 15 

NRC Reports 0 3 0 0 

Note: Open means the target is yet to be recovered.  Closed means the target was 
recovered/left in place or access was denied to collect the item. 
 
 

Table 6: Daily/Cumulative Summary of Spills/Discharges 

Status 
Opened  Closed 

9/4/2017 Cumulative 9/4/2017 Cumulative 

Alpha Branch 12 351 4 32 

Bravo Branch 7 37 3 6 

NRC Reports 6 27 8 15 

Note: Open means the target is yet to be recovered.  Closed means the target was 
recovered/left in place or access was denied to collect the item. 
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Other Notable Activities 

 
 

AUSTIN BRANCH  
 
The phone bank contacted phone surveys almost all assigned drinking water and 
wastewater facilities to conduct an initial damage assessment. They have completed 
applicable survey forms for each water or wastewater system and entered the data into 
Response Manger. They continue to coordinate with TCEQ.  
 
ALPHA BRANCH 
 
Alpha Branch personnel completed pre-sampling and fencing larger staging pads, recovered 
an additional seven drums and three cylinders. In the city of Rockport, Water Assessment 
Teams assessed an elevated tank. City engineers recommended that the city drain the tank 
and disassemble it due to strut damage. In Holiday Beach, a Water Assessment Team met 
with the water system operator and board members to discuss concerns and issues. The 
water system operator stated that more parts are needed for repairs of the distribution but 
all current leaks have been fixed. An additional skid steer and boat was mobilized to 
geographic areas in Alpha Branch. Personnel continue reviewing the backlog list of NRC 
reports compared to Response Manager target. Oversite of Signet Enterprise fuel transfer 
continued. 20,000 gallons have been transferred to date.   

Orphan Container Recovery Teams in Alpha Branch continued reviewing open targets. 
Dialog with the data team and branch director on the system to close out open facility spill 
assessment targets continued. New and existing NRC Reports were reviewed for response 
candidates. Contact was initiated with Port Aransas WWTP regarding disposal of non-
hazardous wastewater. Conoco Phillips was contacted regarding NRC report 1188749 to get 
an update. The report indicated the potential for a large spill but nothing has developed. 
 

 A total of 86 orphan containers have been collected at the Alpha Branch staging 
area. 
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  CONTAINERS   TOTALS 

DATE 
Drums 
[55gal] 

Small       
Containers             
[< 55gal] 

Large 
Containers      
[> 55gal] 

Cylinders 
Total Items 

Collected Today 

Total Items 
Collected 

Project to Date 

9/1/2017 26 22 1 1 49 49 

9/2/2017 6 10 1   17 66 

9/3/2017 7     3 7 73 

9/4/2017 10  3 1 13 86 

 
 

 On Monday September 4, 2017 at 0900, EPA and the USCG provided oversight 
operations at Aransas Pass. The Oil Discharge Assessment Group (ODA) 1 continued to 
monitor oil removal operations on the Signet Enterprise.  The Signet Enterprise 
commenced removal operations on the second FRAK truck. The second FRAK truck has 
approximately 25,000 gallons of diesel onboard. Thus far, 20,000 gallons of diesel has 
been removed and 280,000 gallons remains. 

 On Monday September 4, 2017 at 1019 in Port Aransas, the ODA 1 monitored the Drill 
Ship DPSDS1 as it was successfully free floated with no issues or pollution observed.  The 
Drill Ship DPSDS1 is currently en-route to Sherwin Alumina dock. 

 The Alpha Branch’s Hazard Evaluation transitioned from two teams to one team. The Oil 
Discharge Assessment Group transitioned from three teams to two teams. The Oil 
Discharge Recovery Group transitioned from two teams to three.  

 Continued managing staging area pad (ERRS) 

 Recovered 10 drums, 3 tanks greater than 55 gallons, and 1 cylinder closing a total of 7 
targets from Response Manager (ERRS, EPA, TCEQ) 

 Mobilized one boat in preparation of water recovery operations (ERRS) 

 Continue reviewing backlog list of NRC reports compared to Response Manager targets 
(EPA) 

 Continued oversite of fuel transfers of Signet Enterprise- 20, 000 gallons to date (USCG 
and TGLO) 

 TCEQ operations were turned back over to TCEQ regional office  

BRAVO BRANCH 
 
Hazard Evaluation Team One: departed the ICP to Port Aransas to begin hazard evaluation. 
No hazardous materials were observed. One empty drum was found near Beach Access 
Road 3. Hazardous Evaluation of the northern portion of Padre Island National Seashore 
was initiated. No hazardous materials were observed and Park Officials were aware of no 
hazmat issues and reported the Park only sustained minor damage at the Bird Island Boat 
Ramp.  
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 Bravo Branch Houston is operational with Warren Zehner and Matt Tilimon as Deputy. 
Approximately 80 responders reported to the operations briefing. 

 During this operational period, Hazard Evaluation Teams (20) conducted assessments in 
Lincoln County and Chamber County. Identified 40 targets. HE Assessment Status: 90% 
complete in Lincoln County, Chamber County 30%, Austin 10%. All other counties in 
Branch Bravo 0%.  

 Air Recon conducted aerial overflight of Austin County and Colorado County to assess 
flooding extent and pollution. Identified 7 targets.  

 Discharge Monitoring Teams (3). DA 3 oversaw fuel transfer. 10 facilities discharge 
targets closed out.  

 Branch Staffing: 52 personnel in field. Daytime ops only.  

 Two USCG Liaison Officers and Planning personnel include EPA and EPA START have 
integrated into the Bravo Branch. 

 

 ARKEMA: Unified Command agreed precautionary plan to introduce a temporary 
cooling option to protect the ambient temperature organic peroxide within Arkema’s 
building 21 was completed at 1530. At this time 4 tons of dry ice placed inside the bays 
storing the peroxide within the building is most practical and efficient approach. Again, 
the material has a very high SADT and does not pose and imminent threat of 
decomposing but as a precaution and in concurrence with UC the RP proceeded with 
the temporary cooling option. The UC has stand down and demobed form the 
operations center. The Harris County Health Department and the Harris County 
Pollution Control and coordinating with Arkema any health inquiries that could come 
from the nearby community. As part of the UC, EPA is demobing form the incident.  
 

 During this operational period ASPECT conducted flights to Chambers County, Warton 
County, and Matagorda County and landed in Hobby Airfield. 

 In Chambers County ASPECT photographed the remaining RNA targets (approximately 
15) and then proceeded to RNA targets in Matagorda and Wharton Counties 
(approximately 110 targets). There were no chemical detections. ASPECT’s The reach 
back team is consolidating all positive chemical detections from all flights and preparing 
tabular and geospatial products for the Region. 
 

 ASPECT: Aspect continues to conduct assessment of the Houston area. 
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FIGURE 1: Zone 7 (Chambers County) Rapid Needs Assessment targets (>15 remaining targets, 

15 flight lines). “D” represents drinking water facilities,” W” represents wastewater treatment 

facilities. 
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Figure 2: Zone 4 (Matagorda and Wharton Counties) Rapid Needs Assessment targets (>110 

remaining targets, 85 flight lines). “D” represents drinking water facilities,” W” represents 

wastewater treatment facilities, and yellow triangle represent risk management plan sites. 
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CHARLIE BRANCH 
 

 EPA has secured an operational staging area in the parking lot of the Central Mall, 
adjacent to the U.S. Coast Guard (USCG) Marine Safety Unit (MSU) in Port Arthur. 
Two EPA OSCs are mobilizing from Houston tomorrow along with GIS/Data Support. 
Currently, most of the area is still inaccessible due to flooding. EPA will continue to 
coordinate with local, state and federal response partners to plan for further 
assessment and potential response actions once the flood waters recede. The 
priority for the next operational period is to set up command posts with work space 
and continue developing an operational structure to begin field operations. 

 During this operational period, the Charlie branch’s Hazard Evaluation teams 
assessed the Neches Park, Sabine Pass, and Sabine. High water prevents ground ops 
at this time. The 2nd Hazard Evaluation team visited Motiva. Motiva has no power 
and is shut down. This team also contacted and confirmed that the Colonial Pipeline 
is still non-operational.  

 Teams conducted assessment with 4 Hazardous Evaluation teams and identified 10 + 
targets for reassessment.  
 

3. Participating Agencies 
 Texas Commission on Environmental Quality 
 Texas General Land Office 
 Texas Parks and Wildlife 
 6th Civil Support Team 
 US Environmental Protection Agency 
 US Coast Guard 
 National Oceanic and Atmospheric Agency 

 
4. Personnel on Site 

Agency ICP Alpha 
Branch 

Bravo Branch Charlie Branch* Austin 

US EPA 15 2 16 3 10 

USCG 9 22 30 1 1 

TCEQ 2 5 31   

TGLO 6 2 4   

CST 8 9    

Contractors 11 6 5   

*Charlie Branch is continuing the process of being staffed.  
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